
BY01 3
Buy Ins Paid

CC06 1
Intro & Tentative Adopt Ord

CC07 1
Adopt Ordinance

48-7A

CC07B 30
30 Day Comment

CC08 1
Council Preplat Appr

CP14 10
Preplat Rvw & Appr

CP18 20
Plat Rvw & Appr

EM01 5
Phase I ESA Appr

PL01 0
Discuss w/ Planning Dept

PL02 10
Pre-application Meeting

PL03 3
Formal Zoning App

48-7A

PL04 20
Public Notification

PL05 3
Plan. Dept Review

PL06 1
P&Z Hearing

PL33 1
Pre Tech Site Plan Review

PL34 1
Submit Preplat & Fees

PL35 1
P&Z Preplat Hearing

PW01 5
Addressing Appr

RW01 10
Reclaimed Water Agrmt

AG01 1
Reg Agency Appr

CP16 20
Improvement Plans Review

PL09 5
Lands./Zoning Approval

PW02 1
Street Cut Appl Appr

PW16 5
Traffic Approval

Start date 02/02/02 9:00PM
Finish date 07/05/02 4:59PM
Data date 02/02/02 9:00PM
Run date 03/05/03 9:00AM
Page number 1A

© Primavera Systems, Inc.

Zoning, Plat & Permit

Assume:
1 day construction/inspection
plat records before permit issued
single submittal ready to approve Driving relationship

Nondriving relationship
Critical color

ACT OD

DESC

LOG1



CC09 1
Council Plat Appr

CC10 3
Mayor Signature

CC11 3
Plat Recording

CP19 3
Recommend Plat Appr

CP20 2
Issue Permits

38-6(d)

CP21 3
Planning Director Approve Plat

CP22 3
Permit Appl, Fees Calc'd

46-2

CP32 3
Recommend Plan Appr

PW14 5
Performance Bond Accpt'd

46-2.6

PW15 3
Impact Fees Paid

38-1

PW18 3
City Engineer Plan Appr

PW19 3
City Engineer Plat Appr

PW20 1
Inspection

PW22 10
Review Asbuilts

PW23 3
Final Acceptance

PW24 0
Issue CofO

Start date 02/02/02 9:00PM
Finish date 07/05/02 4:59PM
Data date 02/02/02 9:00PM
Run date 03/05/03 9:00AM
Page number 1B
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Zoning, Plat & Permit

Assume:
1 day construction/inspection
plat records before permit issued
single submittal ready to approve Driving relationship

Nondriving relationship
Critical color

ACT OD

DESC

LOG1


